
 

 

 Docket No.:    T09-0138 
     Supp. 

 Bench Date: 07/09/2014 

 Deadline:                 N/A 

M E M O R A N D U M       _________________________________________________  
 

TO: The Commission 
 

FROM: Timothy E. Duggan, Administrative Law Judge 
  

DATE: June 19, 2014 
 

SUBJECT: Illinois Central Railroad Company, Sigel Township, the 
Shelby County Highway Department and the State of Illinois, 
Department of Transportation. 

 
Stipulated Agreement regarding improving public safety at 
the South 4

th
 Street/300N highway-rail grade crossing of the 

Illinois Central Railroad Company’s track near Sigel, Shelby 
County, Illinois,  designated as crossing AAR/DOT #289 
167M, railroad milepost 188.80-M. 
 

RECOMMENDATION:   Enter Supplemental Order authorizing additional GCPF 
assistance. 

 

 

 On August 5, 2013, Illinois Central filed a Petition for a Supplemental Order 
requesting $15,974.97 in additional GCPF assistance, for a final total GCPF obligation 
of $181,322.97.  The additional amount is to cover the amount of reimbursements it 
would be allowed to recover under a subsequently revised additive rate formula.  A prior 
Supplemental Order granted an extension of time to complete the project. 
 

The original Order was entered on January 6, 2010.  The Order required IC to 
install new automatic flashing light signals and gates controlled by constant warning 
time circuitry at a crossing near Sigel, Shelby County, Illinois.  The Order allocated cost 
percentages among the parties, including GCPF assistance, which was capped at 
$165,348.00, but any installation costs above the total estimated cost of $174,050.00 
would be eligible for GCPF assistance in the same percentages subject to approval by 
the Commission. 
 

Hearing was held on January 15, 2014.   IC previously was reimbursed for costs 
totaling $165,348.00, which covered the work required by the original Order.  
Subsequently, IC received notification from the FHWA and IDOT that IC would be 
allowed to increase their additive rates for work performed on or after January 1, 2010.  
The additional amount the Company seeks in this matter is $15,974.97 above that 
previously reimbursed.   

 
Staff, IDOT and the City each have no objection.  Neither Sigel Township nor the 

Shelby County Highway Department filed any response or participated in the hearing.  A 
Proposed Order was issued to all Parties and Staff.  Staff filed an exception requesting a 
clarification that the IC request was not for a re-obligation of previously authorized GCPF 
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assistance, but was solely for an additional authorization of assistance.  IC concurred.  
The clarification was made.  No other exceptions were filed.   

 
I recommend entry of the attached Order approving the additional GCPF 

assistance.  


